

Over Dimension Permit System Replacement Project Advisory Committee (PAC) Meeting

February 2023

(Update in lieu of Meeting)

Project Update– February 2023

- ✓ Vendor proposals under review
- ✓ Next set of documents for State CIO/EIS approval are in progress
- ✓ Stakeholder discussions continue
- ✓ Communications Plan for 2023 being finalized
- ✓ Will apply for a 2nd FMCSA grant



Launched two new internal groups: Financials and Temp Restrictions

Financials Working Group

Request for Proposal (RFP) Process Update

- 3 potential rounds 1) Proposal Review 2) Interview/Demo 3) Sandbox
- Initial review panel participants: IT, CCD, Bridge, Maintenance, Policy, Data and Analysis Division and a Motor Carrier.
- ★ Panel has reviewed and scored proposals – two vendors have been selected and moved into the interview/demo round.
- Additional participants may be included in next phases (CCD, GIS, Counties, and Maintenance and Operations)

Key RFP Milestones:


RFP Review –
1/30/2023

Interview/Demos-
2/17/2023

RFP Sandbox Review-
3/3/2023

RFP Intent to Award –
4/28/2023

County Partnerships are a Priority



Our Commitment

- Frequent communication
- Active outreach & engagement
- Ability to provide input
- Transparency along the way

February 2023 Update:

- Regular meetings to discuss:
 - ✓ Anticipated Impacts
 - ✓ Reporting needs
- Survey being finalized to better understand county needs, staffing and key contacts for this project

Next All County Forum: March 21



Thank You!
