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Summary 
 
This report was prepared as a cooperative effort between the Oregon Department of Transportation 
(ODOT) and Knife River Corporation (KR) to document the work zone safety pilot project developed and 
completed during the summer and fall of 2017 on Randy Pape Beltline (Beltline) Highway in Eugene, 
Oregon.  The report is intended to provide the reader an understanding of the efforts to develop this 
work zone safety pilot project after the project had bid, the planning and execution of the project, things 
that went well, and things that didn’t. 
 
Approximately half of the project was constructed using traditional work zone traffic control methods 
and limited work hours and production windows.  The other half was constructed during a series of five 
(5) weekend full closures of one direction of the highway with traffic crossed over onto the opposite side 
of the barrier.  Comparisons of production rates and labor, equipment and material differences are also 
evaluated in this report. 
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Project Overview 
 
This project began and was developed and bid as a typical pavement preservation project to replace old 
open graded asphalt concrete pavement (ACP) with a new wearing course of dense graded ACP.   
 
The project limits were from MP 4.38 (slightly north of Roosevelt Blvd) to MP 11.67 (Coburg Road) and 
included the following major work items: 
 

 59,600 tons of Level 4, ½” dense graded ACP 

 317,000 SY of 2.5” cold plane pavement removal 

 2,200 SY of 5” cold plane pavement removal 

 15,800 SY of 7” cold plane pavement removal 

 Full roadway reconstruction at two bridges (both ends) 

 Rolled or polymer waterproofing membranes on 7 bridges  

 211,500 LF of permanent thermoplastic striping 
 
Beltline includes 2 lanes in each direction divided by a center median barrier.  All intersections are grade 
separated and access is limited to a handful of on‐ramps and off‐ramps within the project limits.  There 
are several bridges with within the project limits, some with concrete wearing surfaces and others that 
required new membranes and ACP.   
 
The majority of the project required a 2.5” inlay ACP inlay as depicted in the following typical section 
from one direction of travel. 
 
 

 
 
 
Deeper grinding and multi‐lift ACP were required paving in some areas of the project including some 
bridge ends.   Full ACP and aggregate base removal and reconstruction was required at two bridges, over 
Highway OR99 and Northwest Expressway. 
 
The project was bid as a traditional paving project which only allowed lane closures Sunday – Thursday 
nights between 9:00 pm and 5:00 am.  Some work zone safety elements that had been developed prior 
to this project were included, including a “Smart Work Zone” slow traffic warning system and rolling 
slowdowns to provide a gap in traffic for crews removing traffic control devices from the roadway each 
morning. 
 
Bids were opened on April 12, 2017 and Knife River was awarded the project for $7,098,709.87.  Notice 
to proceed was issued on May 8, 2018. 
 
The specified completion date was September 30, 2018. 
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Work Zone Safety Pilot Project Idea 
 
There was political will and support for work zone safety pilot projects.  ODOT Director Garrett 
convened the Work Zone Executive Strategy Sessions Committee in December of 2013 to explore 
opportunities for improving safety in highway work zones. The Work Zone Executive Strategy Sessions 
Committee is a partnership of executive representatives of stakeholders whose intent is to enhance 
work zone safety for the traveling public and workers in the work zone. Members include Oregon 
Department of Transportation, Oregon State Police, Association of General Contractors, Oregon 
Trucking Association, Triple A of Oregon and Idaho, and Oregon State University. In December 2015, 
WZESSC adopted the Work Zone Guiding Principle Document.  
 
At a work zone safety committee meeting in December 2017 ODOT identified the Beltline paving 
preservation project as a potential candidate where new work zone safety procedures could be 
implemented, but due to the project schedule, any requested changes would need to be developed and 
implemented as a cooperative effort between the contractor who was awarded the project and the 
ODOT construction office administering the contract.   
 
KR has been an active participant in developing and implementing work zone safety strategies 
throughout Oregon.  Within days of the bid, KR reached out to ODOT and requested that we begin 
working to develop a work zone safety pilot project.  The same team from both KR and ODOT that had 
just completed a similar paving project on Interstate‐5 was refocused on this new challenge and work 
began immediately. 
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Work Zone Safety Pilot Approach 
 
One of the first things discussed was what type of work zone safety approach would be selected for the 
project or sections of the project.  The team endeavored to provide positive separation, like concrete 
barrier, between high speed public traffic and the work zone as much as possible.  This goal had to be 
balanced with peak volumes during commute times, freight mobility, public traffic safety, and public 
information and understanding of the impacts of a different approach to the work.  Two separation 
strategies were considered: 
 

 Full directional closures with detour  
The initial idea centered on using a series of directional closures of sections of the highway with 
detours onto alternate local routes.  This option was carried forward as an option to Lane County 
and the City of Eugene, but was quickly eliminated due to unpredictable traffic patterns, signal 
timing concerns, and difficulties public outreach and education. 

 
 

 Full directional closures with crossovers 
Full directional closures included closing a complete side of the highway and crossing public traffic 
over to the opposite side of the road, and removing the existing concrete barrier at specific points.  
This approach was selected for several reasons, most notably the ability to keep through traffic on 
the route they were expecting thereby limiting driver confusion. 
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Dividing the project 
 
Upon deciding on the full directional closure with crossover approach, the team discussed where this 
approach would work well and those locations where the team felt it would not work well. 
 
Volumes and on/offramp locations to be accommodated were the first consideration.   Beltline Highway 
has increasing traffic volumes from west to east.  2016 traffic counts show 27,400 vehicles per day 
average annual daily traffic (AADT) at the west end, 55,600 AADT at Northwest Expressway, and 84,100 
AADT at River Road.  East of River Road, there is a major interchange at Delta Highway and large 
volumes of traffic entering and existing Beltline at Coburg Road to access Costco, Delta Oaks, Oakway 
Center and a route to downtown Eugene.  Traffic volumes quickly pointed the team to start on the west 
end of the project.   
 
The type of construction required was the next consideration, focusing on those areas that would most 
benefited from directional closures.  Again this led the team to the west end of the project where there 
were pavement reconstruction sections, bridge membranes, deep lift paving, and other things that KR 
would have been challenged to complete within an 8‐hour work window. 
 
Other considerations are listed in detail later in this report. 
 
The project was initially split as follows: 
 
Traditional work zone safety methods: 

 Beltline EB MP 7.16 to MP 11.67 

 Beltline WB MP 8.44 to MP 11.67 
 

Full directional closures with crossovers: 

 Beltline EB MP 4.38 to MP 7.16 

 Beltline WB MP 4.38 to MP 8.44 
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Planning and Development of Full Directional Closures 
 
There was an extremely limited time to develop comprehensive plans between the Award and the need 
to start work on the project to ensure the project would be completed on time.  In fact, work began on 
the east end of the project while details for the full directional closures were still being developed.    The 
project timeline included as Attachment ‘A’ summarizes the work that took place during this short time. 
 

 
White board notes from initial brainstorming meeting 
 
Key items considered in the planning and development were as follows: 
 

 In Once and Done ‐ Early in the development, the ODOT/KR team developed an approach that, if we 
were going to ask the public to accept the full closures, the team would make every effort to 
complete all work within the work zone during the weekend closures.  This included all roadway 
reconstruction, paving, permanent striping, shoulder aggregate and delineators.  This was driven by 
ODOT/KR’s goal of ensuring all workers involved on the project would benefit from the additional 
safety being provided by this approach and, once the public was impacted in an area, they would 
not be impacted again after it reopened to traffic on Monday morning. 
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 Holidays and Special Events – Holidays and Special Events are normally added to the contract as 
additional restrictions on lane closures.  Since this project was developed as only allowing weekday 
nighttime closures, Special Events had to be reconsidered when planning for these full directional 
closures. 
 
Quickly, the team determined the Fourth of July holiday and the Oregon Country Fair, which 
generates a lot of traffic on Beltline Highway dictated that we could not have any full closures until 
after mid‐July, leaving a limited amount of weekends before Labor Day. Furthermore, the weekend 
closures needed to be completed prior to the start of University of Oregon football season home 
games. 
 
On May 10, 2018 ODOT and KR set the dates for 5 continuous weekend closures starting on July 20, 
2018.  Each weekend closure would begin Friday night at 9pm with traffic begin restored to the 
normal alignment the following Monday mornings by 5am, a total of 56 hours each. 
 
Further into development, the team realized that Junction City’s annual Scandinavian festival was 
planned for August on one of the closure weekends.  The team ensured that the ramps from Beltline 
to Junction City were not impacted on that specific weekend and additional signing and public 
information was added to provide information to people headed to that event. 
 

 
Aerial view of Weekend 3 Full Closure – NW Expressway Bridge End Reconstruction 
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 Roadway Geometry – Roadway geometry including vertical and horizontal alignment as well as 
on/off ramp locations restricted available locations to cross traffic over.  The beginning and end of 
some segments where traffic had to cross over to the opposite side during the weekend closures 
had to be paved ahead of time at night using traditional traffic control methods to cover the entire 
project. 

 

 Existing barrier – The entire project had existing concrete barrier in the median, some of which was 
cast in place and could not be moved.  The west portion of the job where full closures were planned 
had older pin‐and‐loop barrier that could be removed and replaced.  Segments of barrier were 
removed for short periods of time to open up the median to allow for the weekend crossovers.  
Originally, KR planned to remove the barrier from the median to a stockpile site, but upon further 
development, it was found more cost effective to move the barrier adjacent to the existing barrier 
and protect the ends allowing the barrier to be removed or reset in one shift per occurrence. 

 

 Match production to segment length – Matching section length and crossover locations to KR ACP 
production capability was critical to ensuring the work could be completed in the times allowed.  In 
addition, ramp closures, truck ingress/egress, were all developed into the plans.  These draft plans 
were given to the Traffic Control Plan Engineer to use in development of the Traffic Control Plans by 
David Evans & Associates (DEA). 

 

 Opposing Traffic separated with Temporary Plastic Drums – When developing this idea, there was 
concern with putting traffic in a temporary configuration where traffic was not separated by hard 
barrier.  However, by doing so, the weekend closure would not have been an option.  The concerns 
were mitigated by reducing the barrel spacing (20 feet on center) and temporarily reducing the 
speed through these areas from 55mph to 40mph. 

 
Separated work zone during final weekend closure 
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 Engineered Traffic Control Plans – KR retained David Evans & Associates (DEA) to develop 
engineered Traffic Control Plans for the full closures with crossovers.   They too were on an 
expedited schedule, beginning on June 1, 2018 with Final Plans submitted on July 6, 2018. 
 
Traffic control experts that would be reviewing the plans from ODOT were brought into the initial 
meetings so they could have a firm understanding of the plans as they were developed.  Interim 
reviews of specific details were done on the fly between DEA, KR, and ODOT to ensure the final 
product would meet expectations.  In just over a month, DEA provided an engineered traffic control 
plan for the full closures with crossovers that was approved by KR and ODOT.  The TCP is included as 
Attachment ‘B’ to this report. 
 

 Motor Carrier Transportation Division Coordination – MCTD coordination is part of every ODOT 
project.  However, the normal process involved MCTD to get their input and support before plans 
are developed to any detail.  In this case, MCTD was aware of the potential for a pilot project due to 
their participation on the work zone safety committee, but did not have any details. 
 
ODOT/KR developed details to present to the MCTD committee and planned to present them at a 
meeting.  However, after the MCTD saw the details of the widths provided and the public outreach, 
the provided support for the project without having to provide more details.  Their network of 
trucking contacts was used through the normal 28‐day restriction online process to let carriers know 
of the construction impacts and ramp closures. 
 

Weekend 2 looking SB at Barger Drive 

 Oregon State Police Work Zone Enforcement– Static Oregon State Police presence was utilized on 
the project and was very effective.  They helped slow traffic during the weeknight construction 
phase.  They didn’t pull vehicles over until they were outside the work area to avoid traffic impacts. 

 



OR569: Roosevelt Blvd – Coburg Rd | Work Zone Safety Pilot Project  Page 11 of 22 

 Emergency Services Coordination – Emergency Services and local towing companies started getting 
informed during the very early stages.  A meeting was held with these local partners early in the 
planning process to get their concerns and feedback which were considering in the planning.  As 
plans developed further, these partners were kept notified of all final plans so their response time 
through the work zone was understood. 
 

 Local Partner Agency Coordination – In addition to emergency services, ODOT reached out to the 
City of Eugene, City of Springfield, and Lane County to get their support for the weekend closures.  
After the local agencies learned ODOT’s plan would keep through traffic on the state system their 
input was minimal.  But this was an important step to ensure any events or surrounding projects 
could be coordinated. 

 

 ODOT incident response – The crossover plan reduced traffic to a single lane in each direction with 
narrow shoulders.  Risk of an accident or breakdown impeding traffic and forcing them off the 
highway was not acceptable.  Initially the team considered hiring of a towing company to be on site 
through the weekend closures.  However, after getting cost estimates, it was determined that ODOT 
Incident Response could provide better, more experienced in assessing traffic situations and getting 
disabled vehicles from the road.  They also have portable changeable message sign (PCMS) boards 
on their vehicles, to provide specific messages to help move traffic through.  District 5 provided IR 
support between 7am and 7pm each weekend day and were available as needed at other times. 

 

 Subcontractor management – Since the crossover closures were not a part of the original contract, 
many of the subcontractors sought additional compensation for the change to the project staging 
and sequencing.  KR worked closely with the subcontractors and was able to negotiate the change 
without additional costs after they understood how taking advantage of these closures would 
increase their production rates and efficiency as opposed to working multiple night shifts in small 
work zones. 

 

 

Two Cold Plane Pavement Removal Machines Working in Tandem 
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 Backup Equipment and Materials – A backup plan was put in place in case there was a significant 
asphalt plant breakdown.  A second plant with approved mix design, aggregates and process control 
was available if it was needed.  There was also a backup paving machine and rollers available.  

 

 Permanent Striping – ODOT requires permanent striping contractors to provide a manufacturer 
representative on site during application.  In order to reduce the risk of failures, these companies 
have an unwritten rule to allow pavement to cure for approximately two weeks before placement of 
permanent striping.  However, this approach is contrary to the industry literature which says that 
the products can be placed within hours of paving.  Permanent striping is regularly applied 
immediately after paving in other applications like airport runways. 

 
As noted above, the goal to complete the entire segments drove the need to change.  The striping 
subcontractor and manufacturer contended that the thermoplastic striping could not be installed 
immediately following ACP placement because they were concerned with fresh asphalt binder oil in 
the ACP would discolor the stripe when it was placed and paving trucks would track tack oil onto the 
new striping.  After a lot of discussion, the striping manufacturer reluctantly agreed to provide the 
warranty. 
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 Public information and outreach – Numerous steps were taken to inform the public of the coming 
traffic control changes.  The following is a list of considerations and work done by ODOT Public 
Information Officers: 

 
 

o The Eugene Airport was notified of the coming traffic control changes. 
o Informational videos were produced and linked to in Trip Check.  A link to an example is 

here https://youtu.be/jettECtukUI  
o Flyers were printed and distributed to businesses, large employers, and churches in the 

surrounding areas. 
o Information was also included in the nearby community of Veneta’s water bills.   
o Interviews were given with the local television news in mid‐June and at a press 

conference in July, just before the first crossover event. 
o Radio advertisement spots were purchased and recorded. 
o www.tripcheck.com was updated daily to provide accurate up to date information on 

the work progress. 
o Variable message signs on I‐5, Beltline Highway, and Delta Highway were updated 

several times a day with accurate and timely messaging.   
o The Highway Advisory Radio (HAR) System was activated during each closure, with signs 

telling people where to tune their AM radios to for information.  Information regarding 
the closures were broadcast throughout the metro area each weekend. 

o Sketch maps of each weekend’s closure and detour routes were developed and made 
available through the Trip Check portal. 

 

Contract Change Order 
 
When the pilot was first discussed, the assumption by both ODOT and KR was there would be a net 
savings to the project and agreed to share the any savings of the alternative approach 50/50 as allowed 
in the Cost Reduction Proposal section of the contract. 
 
Attachment ‘C’ includes details of the changes that were made as part of the Contract Change Order.   
The table was used by the project team to capture costs which were then used to negotiate a CCO for 
the crossover closures.  There was a lot more Traffic Control Devices (TCD) required to make the 
crossovers work as engineered, most notably the 880 additional temporary plastic drums.  Other items 
included barrier moves, temporary impact attenuators, and retaining DEA to engineer traffic control 
plans. 
 
After it was developed, the approach changed more than traffic control, it impacted production rates, 
materials costs, trucking costs resulting in approximately $80,000 of additional costs, which ODOT and 
KR split 50/50.    A complete copy of the executed CCO is included as Attachment ‘D’. 
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Weekend Full Closure Execution 
 

Weekend Closure 1:    WB Beltline MP 4.38 to MP 6.09 
Dates:      7/20/2018 – 7/23/2018 

  Ramps Closed:     WB at Barger Road on and off ramps 
ACP placed:     6,310 tons 
Section complete:  Yes 
Comments:  Traffic was much lighter than expected the first weekend.  It appeared 

that many travelers avoided the area.  Delays through the work zone 
averaged less than 5 minutes. 

 

Weekend Closure 2:    EB Beltline MP 4.38 to MP 6.09 
Dates:      7/27/2018 – 7/30/2018 

  Ramps Closed:     EB at Barger Road on and off ramps 
ACP placed:     6,100 tons 
Section complete:  Yes 
Comments:  Traffic was much heavier than the first weekend, but still lighter than 

expected.  Delays through the work zone averaged 5‐10 minutes. 
 

Weekend Closure 3:     WB Beltline MP 6.09 to MP 7.44 
Dates:      8/3/2018 – 8/6/2018 

  Ramps Closed:     WB Hwy99 on and off ramps 
        WB Prairie Road offramp 
        WB NW Expressway on ramp 

ACP placed:     5,030tons 
Section complete:  No, this weekend the striping was not completed due to the truck 

breaking down.  Temporary stripe was placed and KR had to complete 
permanent striping under night closures. 

Comments:  The full depth bridge end rebuild sections were included in this 
weekend.  WB had an additional travel lane between OR 99 and Barger 
Blvd to pave. 

 

Weekend Closure 4:     EB Beltline MP 6.09 to MP 7.44 
Dates:      8/10/2018 – 8/13/2018 

  Ramps Closed:     EB Hwy99 on and off ramps 
        EB Prairie Road onramp 
        EB NW Expressway off ramp 

ACP placed:     4,860 tons 
Section complete:  Yes 
Comments:  The full depth bridge end rebuild sections were included in this 

weekend. 
 

Weekend Closure 5:     WB Beltline MP 7.44 to MP 8.46  
Dates:      8/17/2018 – 8/21/2018 

  Ramps Closed:     WB River Road on ramp 
        WB NW Expressway off ramp 

ACP placed:     6,050 tons 
Section complete:  Yes 
Comments:  This section included deep multiple lift paving that would have been 

very difficult to complete in normal night shift construction. 
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Details from the Full Closures 
 

 Work Schedules – Knife River developed hourly schedules for the weekend crossovers down to 
each hour, which also included key personnel and their contacts.  These detailed schedules were 
extremely important to track progress, especially for the first weekend.  The ODOT PM crew also 
developed a schedule to assure adequate staffing was present.  These hourly schedules were 
critical for the team to monitor progress and adjust plans to ensure the sections would be 
completed before the Monday morning deadlines. 

 

 
Sample Knife River hour by hour schedule for closure 5 

 Work hours – In order to meet the schedule requirements, KR worked both weeknights on the 
east end of the job and all weekend on the closure sections.  By the 3rd weekend, fatigue began 
to be evident throughout the team so KR began resting most crews on Monday nights, using 
those breaks to move traffic control devices and set up for the next shifts. 
 

Both KR and ODOT had to work closely with staff and ensure people were getting rest periods 
and safety was not compromised.  However, by the end of the 5 weeks, most KR and ODOT staff 
were exhausted from the pace of the work and discussed that 5 weeks was on the top end of 
what was possible with the same crews and more breaks should be considered for similar 
projects in the future. 
 
For ODOT, people assigned to the project working nights during the week, stayed on nights 
during the weekend.  Weekend day shifts were inspected by ODOT staff that were assigned to 
other projects on day shift during the week, they were brought in to cover day shifts.  All office 
staff were involved in covering the project during the weekend.  ODOT employees were given 
one day off per week when balancing shifts. 
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Example ODOT Weekend Closure Work Schedule 

 

 Job Site Safety – The crossovers separated the workers from public traffic but did not eliminate 
other safety risks on the project like trucks traversing the closed work zone, equipment backing, 
and tight work spaces.  KR had safety personnel on site many times watching for hazards.   
 
There was an incident where an ACP delivery truck rear ended another truck in the queue at low 
speed, presumably by not paying attention when pulling forward.  The trucks radiator was 
punctured causing a small antifreeze leak on site. 
 
The KR team worked approximately 18,000 total man hours and completed the project injury 
free. The KR team recorded 15 near misses throughout the project. 
 

 
Minor truck accident within work zone 
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 Traffic Control Supervisor – The Traffic Control Supervisor (TCS) and support labor were very 
important in getting the traffic control changes made, between regular weekly work and the 
weekend closures, to keep traffic flowing safely.  The TCS also patrolled the work zone for 
barrels out of line, but there wasn’t much of that. 
 

 ODOT Incident Response ‐ The ODOT Incident Responders were very beneficial to the success of 
the weekend closures.  They have special training and equipment to promptly respond to any 
situation.  Their use should during peak travel times, from 7am to 7pm each day prevented small 
problems from escalating of any emergency.  They were able identify peak traffic flows and then 
located themselves, with PCMS on, just before vertical or horizontal curve which could obscure 
the slowed traffic ahead. 
 

 Oregon State Police Work Zone Enforcement Presence – OSP work zone static enforcement 
static during nightly paving shifts had a very positive impact on slowing and focusing traffic 
through the work zone.  OSP was on site during the first weekend closure and their presence 
was effective at slowing down traffic, but this caused unwanted slowing at points impeding 
traffic flow.  Once traffic shifted through the crossover, the speeds were governed by the traffic 
volumes and OSP was asked not to sit in the work zone the following weekends.  They still 
continued to provide enforcement during nightly shift work.  
 

 
Looking south at Barger Road Interchange during Weekend 2 
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 Permanent Striping – As mentioned above, permanent striping on fresh pavement and the 
warranty was a concern.  During the third weekend closure, the thermoplastic striping truck 
experienced a mechanical problem in route to the job and the subcontractor was unable to find 
another truck.  The subcontractor installed temporary paint markings to reopen the segment to 
traffic before the deadline.  
There were no problems with the placement or performance of the permanent stripe to date.  
The manufacturer’s representative indicated that he did not have any concerns with 
warrantying the installation of the thermoplastic product as it was being installed.  ODOT is 
continuing to monitor the striping and will be using it as an example for placing permanent 
striping in lieu of temporary striping on future projects. 

 

 KR Work Force – KR’s Mid‐Willamette Valley Division employs 3 separate paving crews. KR 
attempted to complete the first 4 shutdowns with 2 separate paving crews, in order to 
minimize disruptions to the schedules of other projects in the region as a result of shift changes 
and hours of service rules. This resulted in the paving crews working extremely long shifts (over 
24 hours in one case). KR added a 3rd paving crew for the final weekend.  
Scheduling the crossover closures for 5 consecutive weekends with night time closures during 

the week between closures resulted in Knife River’s employees and supervisors working a 

significant amount of overtime during that period of the project. 

 ODOT Work Force – All of the construction crew worked at some point to balance the work 
load.  Lead inspectors were assigned for each shift along with several inspectors to support 
them.  Assignments were made in 12 hour shifts with some overlap between shifts during the 
weekend.  Inspectors adapted to the work taking place at the time and divided up the work 
amongst themselves. 
 

 Paving Quality – Starts and stops were drastically reduced due to the continuous operation and 
lack of short work windows.  The reduction in start and stop joints improved the ride quality and 
the project received two paving awards.   

 The National Asphalt Paving Association, Excellence in Construction Award. 

 The Asphalt Paving Association of Oregon (APAO), first place award for High Volume 

Highway Projects. 
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 QA/QC Testing –   This project was also a pilot project with the ACP density test locations to be 
determined by ODOT, which required additional attention.  The ODOT Region 2 QA group was 
also needed for verification testing during the week and on the weekends. 
 

 Trucking ‐ KR used 8‐10 belly dump trucks for mainline grinding and paving operations during 
the weeknight lane closures. There was a significant increase in trucking needs during weekend 
closures. KR dispatched nearly 50 separate trucks/drivers 
 

On the weekend, more trucks were available to dedicate to the project during all of the various 
shifts.  KR used end dumps and truck & pups for mill & fill operations.  Belly dump trucks were 
dedicated to the paver. 

 

 Asphalt Production – Scheduling of asphalt binder oil during the weekend closures was 

challenging. KR’s Eugene facilities did not have enough capacity to store all the asphalt binder oil 

required to produce the 6,500 tons of ACP needed during the weekend closure. Therefore, 

multiple deliveries were scheduled throughout the weekend to replenish inventories.  

 

During the first shutdown, KR deliveries of binder oil fell behind ACP production. A sufficient 

quantity of binder oil had been ordered, but the timing of the deliveries was behind production. 

This resulted in the KR asphalt plant running out of binder oil for approximately 3 hours on 

Sunday morning. The KR plant eventually received an additional load of binder oil in time to 

open the highway as scheduled, but resulted in a transverse cold joint in the asphalt mat. It also 

resulted in standby time of crews, equipment, and trucks. 

 

Lessons Learned 

As shown above, a lot of planning went into the full closures.  The team learned things and made 

adjustments each week based on things we’d learn as we go.  The following items have large impacts 

that need to be considered for future projects with similar challenges: 

 Fatigue ‐ Due to the long shifts and working weekends (day and night) and weeknights, many 

people were getting fatigued.  In future projects like this, consideration should be given to doing 

2 or 3 consecutive weekends, skip one, and then 2 or 3 more. 

 

 Trucking Hours – Because of the busy season, third party truck drivers were working on other 

jobs during the week and coming to work on this project during the weekend closures.  Some 

truck drivers would run out of behind‐the‐wheel hours and would leave the project without 

notifying KR. This introduced many challenges with material delivery that KR had to manage 

constantly. 
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Bridge end roadway reconstruction at OR99 

 Onramp/Offramp spacing ‐ Weekend 3 crossover put all traffic on the EB traffic lanes between 

Highway OR99 and Northwest Expressway.  The ramps are close together and the merging 

traffic caused already slow traffic to become congested.  At times, traffic would almost clear, but 

platoons of traffic from signals would plug things again.  In hindsight, it would have been 

beneficial to close the Prairie Road onramp to smooth traffic flow through the area. 

 

 Traffic Control Supervisor – In the CCO, TCS shifts were anticipated to have been reduced as 

part of the efficiency, but actually increased due to double shift weekends in addition to the 

weeknight work shifts.  The bridge membrane work took a lot of shifts also. 

 

 Weather – When planning for the closure, we talked about weather being a concern – a brief 

rain shower at the wrong time could have derailed the best planning efforts.  The project was 

also fortunate in that we had 5 consecutive weekends with good weather.  The forecast was 

watched closely as each closure approached, making sure the weather would be favorable. 
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 Public Feedback – The project was received favorably by the public.  Once the public saw they 

could get where they wanted to go with little delay, concerns from the public were offset and 

feedback became more positive.  We got a lot of positive feedback to develop more projects 

with shorter windows even if there are larger impacts as long as those impacts are 

communicated to the public. 

 

A home improvement store located adjacent to one of the interchanges affected by the 
closures, had been notified of the changes and knew they were coming, but did not inform us 
until the day of the closure that they had an anniversary sale during the weekend the ramps 
would be closed near their store.  The store modified their radio ads, which were on the air that 
day, to include directions through the construction to get to them.  They also printed flyers with 
detour directions and distributed them to customers as they left the store and there were no 
issues as a result. 
 
 

 

 
Crossover on North end of Weekend 2 Full Closure 
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Comparison of Nightly Closures vs. Full closures 
 

 28,350 tons of Level 4 ACP were laid down during the 5 weekend closures. 

 29,016 tons of L4 ACP were laid down during the normal weeknight paving over 10 weeks. 

 Mainline paving production was 12% better during weekend closures compared to mainline 
paving done under nightly closures. KR crews averaged 16.38 tons/man‐hour for nightly 
closures, and 18.35 tons/man‐hour on weekend closure mainline paving. 

 Approximately 40 shifts of early evening traffic control set ups and early morning removals 
were avoided by the weekend closures.  These set ups and removal times are when traffic 
control is changing during live traffic and a lot of workers are exposed on foot or in slow 
moving vehicles proximate to high speed traffic. 

 

Conclusion 
 
Pulling together a major change to a construction contract in two months’ time was a huge challenge for 
the project team to be tasked with.  These projects are usually developed over two or more years by a 
large group of designers, engineers, planning, and public outreach staff.  All of this was done by the 
ODOT construction office in Springfield, OR and KR in Eugene and Tangent, OR.  A large reason this was a 
success was the same two teams from KRC & ODOT had completed the challenging I‐5: Willamette River 
Bridge – Woodburn Project in 2017. There was a common language, a generally understanding of each 
other’s abilities, a high level of trust, and an eagerness to partner to improve work zone safety coming 
away from that previous project. 
 
ODOT will be challenged to deliver a similar project using traditional design/bid/build techniques in the 

future.  As noted above, there was a lot of detail that was added to the planning from both sides that 

allowed the full closures to be a success.  If design/bid/build techniques are used, flexibility for closure 

numbers, locations, material quantities, access, etc. all need to be built into the contract or need to be 

vetted through constructability reviews with industry.  Another option would be to use alternative 

project delivery techniques (Design/Build; CMGC, etc.) to develop the project details needed to enhance 

work zone safety cooperatively. 

Attachments 

A  Safety Pilot Project Development and Construction Key Dates 

B  Traffic Control Plans 

C  Contract Change Order Analysis 

D  Contract Change Order 
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Attachment ‘A’ 

Safety Pilot Project Development and Construction Key Dates 

04/12/2018   Bid Opening 

04/17/2018  Notice of Intent to Award; KRC informal proposal to ODOT to utilize 
weekend closures instead of nightly lane closures.  Two options 
considered, 1) full directional closures with detours and 2) crossovers 
with shared lanes. 

04/23/2018  Notice of Award 

05/08/2018   Notice to Proceed 

05/10/2018   ODOT PM email & County response.  County preference given to 
crossover option. 

05/10/2018   Cooperative (Partnering) Agreement entered into. 

05/10/2018  ODOT + Knife River Closure Options Meeting (Crossover concept agreed 
to, 5 weekend closure dates set  Ready, Fire, Aim!) 

05/14/2018   Start of Construction – Mobilization, Signage 

05/17/2018   Scoping of full closure with crossovers, TCP modification with ODOT, KR, 
& DEA 

05/21/2018  KR issues limited NTP for DEA to proceed with crossover closure traffic 
control re‐design & TMP update with motor carrier coordination. 

05/29/2018  Start of Bridge Membrane phase 

06/01/2018  KR executes sub‐consultant agreement with DEA. 

06/01/2018   ODOT creates PR fliers for EMS partners, including scheduled weekend 
crossovers. 

06/08/2018  DEA draft submittal – detour plans & crossover drawings 

06/09/2018  DEA draft TMP revisions 

06/11/2018  ODOT begins public outreach effort 

06/12/2018  KR & ODOT review comments provided to DEA 

06/23/2018  DEA resubmittal of detour plans & crossover drawings 

07/06/2018  DEA submits final signed crossover drawings 

07/09/2018  Start of Mainline Paving phase 

07/18/2018  Contract Change Order to Modify Traffic Control Plan 

07/19/2018  Press conference with local news media 

07/20/2018  Crossover Closure #1 – all weekend closures have hourly schedule and 
contractor contact lists.  ODOT makes weekend staffing schedule with 
emergency contacts. 

07/27/2018  Crossover Closure #2 

08/03/2018  Crossover Closure #3 

08/10/2018  Crossover Closure #4 

08/17/2018   Crossover Closure #5 

10/07/2018  Substantially Complete 
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OR569: Roosevelt Blvd ‐ Coburg Rd I Work Zone Safety Pilot Project

Attachment 'C' ‐ Contract Change Order Analysis

10‐19‐19 dk

Bid Item Description QTY Unit Price Ext CCO proposal Actual 

10 Mobilization 1 LS 628,536.42$     $628,536.42

TC Crew Mobs ‐10 EA 405.00$            ($4,050.00) ($4,050.00)

AC Crew Mobs ‐12 EA 528.00$            ($6,336.00) ($6,336.00)

Equipment Mobs ‐30 EA 445.00$            ($13,350.00) ($13,350.00)

20 TP & DT 1 LS 550,000.00$    $550,000.00

Traffic Consultant Engineered Plans 1 LS 80,000.00$      $80,000.00 $80,000.00

30 Temporary Signs 2705 SF 25.40$              $68,707.00

Added detour signage 598 SF 25.40$              $15,189.20 $15,189.20

70 Temporary Plastic Drums 521 EA 75.00$              $39,075.00

Added barrels 879 EA 75.00$              $65,925.00 $65,925.00

Discount on barrel price 879 EA (25.00)$             ‐$21,975.00 ($21,975.00)

90 Temporary Striping 422893 FT 0.10$                $42,289.30

Temp Striping not done ‐211447 FT 0.10$                ‐$21,144.70 ($21,144.70) ($29,705.70)

140 Smart Work Zone System 60 DAY 425.00$            $25,500.00

Reduced number of shifts ‐12 DAY 425.00$            ‐$5,100.00 ($5,100.00)

170 Flaggers 1100 HR 54.00$              $59,400.00

Estimated reduction in flagging hours ‐428 HR 54.00$              ‐$23,112.00 ($23,112.00) ($31,455.00)

190 TCS  original 75 ea @ $82,500.00 100 EA 1,100.00$        $110,000.00

Estimated reduction ‐12 EA 1,100.00$        ‐$13,200.00 ($13,200.00) $3,200.00

200 Pilot Cars 800 HR 70.00$              $56,000.00
Estimated reduction in Pilot Cars ‐284 HR 70.00$              ‐$19,880.00 ($19,880.00) ($34,090.00)

240 General Excavation 2728 CY 31.60$              $86,204.80

Cost Savings on Excavation ‐1 LS 10,000.00$      ($10,000.00) ($10,000.00)

590 Level 4, 1/2 inch ACP 59578 Ton 64.00$              $3,812,992.00

$5/HR Trucking Premium 1880 HR 5.00$                $9,400.00 $9,400.00

Crew Efficiency Cost Savings ‐25 HR 1,074.00$        ‐$26,850.00 ($26,850.00)

Crew Overtime Premium 540 HR 20.00$              $10,800.00 $10,800.00

Misc. Barrier Moves 1 LS 27,984.25$      $27,984.25 $27,984.25 $18,877.43

Misc. Temp Impact Attenuators 4 EA 4,712.50$        $18,850.00 $18,850.00 $19,237.50

ODOT Public Information Costs 1 LS 15,000.00$      $15,000.00 $15,000.00 KRC Cost Share

Total $78,150.75 $39,075.38

Proposed Change Order Breakdown:

Added CCO Costs $228,148.45

Estimated BI Savings ($82,436.65)

KRC Credits ($82,561.00)

ODOT Costs $15,000.00

Total CO Cost $78,150.80



OR569: Roosevelt Blvd ‐ Coburg Rd I Work Zone Safety Pilot Project

Attachment 'C' ‐ Contract Change Order Analysis

Savings greater than estimated for the following items, specifically attributed to the crossover closures:

Bid Item Description QTY Unit Price Ext CCO proposal

90 Temporary Striping 422893 FT 0.10$                $42,289.30

Temp Striping not done ‐211447 FT 0.10$                ($21,144.70) ($21,144.70) projected

Temp Striping not done ‐297057 FT 0.10$                ($29,705.70) ($29,705.70) Actual

Better than estimate $8,561.00

170 Flaggers 1100 HR 54.00$              $59,400.00

Estimated reduction in flagging hours ‐428 HR 54.00$              ($23,112.00) ($23,112.00) projected

Estimated reduction in flagging hours ‐582.5 HR 54.00$              ($31,455.00) ($31,455.00) Actual

Better than estimate $8,343.00

200 Pilot Cars 800 HR 70.00$              $56,000.00
Estimated reduction in Pilot Cars ‐284 HR 70.00$              ‐$19,880.00 ($19,880.00) projected

Estimated reduction in Pilot Cars ‐487 HR 70.00$              ($34,090.00) ($34,090.00) Actual

Better than estimate $14,210.00

190 TCS  original 75 ea @ $82,500.00 100 EA 1,100.00$        $110,000.00

Estimated reduction ‐12 EA 1,100.00$        ‐$13,200.00 ($13,200.00)

actual increase 3 EA 1,100.00$        $3,300.00 $3,300.00

Worse than estimate ($16,500.00)

Misc. Barrier Moves 1 LS 27,984.25$      $27,984.25 $27,984.25 projected

Actual Barrier Moves $18,877.43 $18,877.43 Actual

Better than estimate $9,106.82

Misc. Temp Impact Attenuators 4 EA 4,712.50$        $18,850.00 $18,850.00 projected

Actual impact attenuator 5 EA $19,237.50 $19,237.50 Actual

Worse than estimate ($387.50)

Net savings greater than estimated $23,333.32



NOTICE:  THIS FORM MUST BE TYPEWRITTEN
CONTRACT NO.

PROJECT MANAGER F.A. PROJECT NO.

PM (CONSULTANT OR LOCAL AGENCY) NAME AND ADDRESS

THIS CONTRACT IS HEREBY MODIFIED AS FOLLOWS (DESCRIPTION AND LOCATION OF WORK COVERED BY THIS ORDER):

PAY ITEM

Sub 
Job UNIT

4002A 011 LS

4002B 011 SF

4002C 011 EA

X Additional items listed on attached Page 2

X

CONTRACTOR SIGNATURE

CONTRACTOR SIGNATURE MAKES THIS CONTRACT CHANGE ORDER A SUPPLEMENTAL AGREEMENT

CONTRACTOR SIGNATURE AGENCY PM (ODOT only) RECOMMENDED DATE

Print Print

Sign Sign

RECOMMENDED BY LOCAL AGENCY AREA MANAGER: RECOMMENDED DATE

Print Print

Sign Sign

RECOMMENDED BY PM (IF EXTERNAL TO ODOT) CONSTRUCTION SECTION: NOTED DATE

Print

Sign

734-1169 (05-2015) Contractor:  Sign all pages.

CONTRACT CHANGE ORDER (Page 1)

PROJECT NAME (SECTION) KEY NO. REGION

OR569:  Roosevelt Blvd. - Coburg Rd. (Eugene) Sec.           20121 2 C15057

CONTRACTOR NAME AND MAILING ADDRESS CHANGE ORDER #

Knife River Corporation - Northwest
32260 Old Highway 34
Tangent, OR 97389"       

Steve Templin, P.E.
2080 Laura Street
Springfield, OR 97477"       

02

HIGHWAY AGENCY PROJECT MANAGER

Beltline Steve Templin, P.E. N/A S069(021)

SPECIFICATIONS AND PROVISIONS - THE WORK TO BE DONE UNDER THIS ORDER IS TO BE PERFORMED, MEASURED, AND PAID FOR IN 
ACCORDANCE WITH THE TERMS FOR THE ABOVE CONTRACT EXCEPT AS MODIFIED AS FOLLOWS - 

*Add Traffic Control Plan Sheets EF01 - EF20 (7/5/2018)
*Single Lane Closures are allowed for these traffic control plans for 5 consecutive weekends starting July 20, 2018 from Friday night at 9pm to Monday morning at 5am without 
penalty.  Liquidated damages identified in the contract apply outside these times and dates.
*No additional payment for moving tempoarry impact attenuators.
*Measurment and payment for removing and replacing existing concrete barrier includes one move to the temporary location adjacent to nearby barrier in the median. No 
additional payment will be made for replacing barrier to its original position.

DESCRIPTION EST. QTY. UNIT PRICE AMOUNT

EMAIL ADDRESS EMAIL ADDRESS

brodie.harvey@kniferiver.com steve.templin@odot.state.or.us

Perform work zone safety pilot project to separate traffic from work zone on Beltline Highway in Eugene.

Complete post pilot project analysis and report cooperatively with ODOT to measure impacts to the public, workers, true cost differences, 
and lessons learned no later than third notification.

Increase item 0070 - Temporary Plastic Drums 879.00 $75.00 $65,925.00

TOTAL FROM PAGE 2 ($42,882.75)

Modify Traffic Control Plan 1.00 $1,343.00 $1,343.00

Increase Item 0030 - Temporary Signs 600.00 $25.40 $15,240.00

DATE APPROVED

ESTIMATED NET COST EFFECT OF THIS AGREEMENT ON THE CONTRACT:
INCREASE

$39,625.25
DECREASE

FOR SUPPLEMENTAL AGREEMENTS ONLY:  Contractor:  Please indicate your agreement by signing, dating and returning the original to the Project Manager.  Work shall not begin until you are notified that the agreement has either 
been approved or that work may commence under advance approval.  Your signature further indicates agreement that payments in accordance with the agreement constitute full and complete compensation for all costs, both direct and 
indirect, arising out of the described work covered by this agreement, and releases and discharges the State from other costs except as provided herein.

DATE APPROVED

DATE NOTED APPROVED

ODOT (Internal):  After obtaining Contractor's signature, the Project Manager signs and submits the original through the Area Manager to Construction Section.
ODOT (Outsourced):  After obtaining Contractor's signature, the Project Manager submits original to Agency PM (ODOT PM or Local Agency Liaison), as appropriate, who then submits through the 
Area Manager to Construction.
All Projects:  Construction will distribute fully signed copies to the Project Manager, Agency PM, Contractor, and others as appropriate.

IS IS NOT NECESSARY (EXPLAIN IN SUPPORTING DATA)

hwye91u
Text Box
0200CC25BGAA

hwye91u
Text Box
0200CC25PGAA

hwye91u
Text Box
0200CC25PGAA

hwye91u
Accepted

hwye91u
Accepted

hwye91u
Text Box
Digital Signature ~ 07/18/2018

hwye91u
Accepted

hwye91u
Text Box
Digital Signature ~ 07/18/2018

hwye91u
Text Box
Electronic Signature ~ 08/20/2018

hwye91u
Accepted

hwye91u
Accepted

hwye91u
Text Box
BI

hwye91u
Text Box
BI

hwye91u
Text Box
BI

hwye91u
Text Box
BI

hwye91u
Accepted



PROJECT NAME (SECTION) CONTRACT NO.

PAY ITEM

Sub 
Job UNIT

4002D 011 FT

4002E 011 EA

4002F 011 HR

4002G 011 EA

4002H 011 HR

4002I 011 EA

4002J 011 LF

CONTRACTOR SIGNATURE PROJECT MANAGER OR LOCAL AGENCY LIAISON SIGNATURE DATE

734-1169 (05-2015)

DESCRIPTION EST. QTY. UNIT PRICE AMOUNT

Decrease Item 0090 - Temproary Striping -211,450.00 $0.10 ($21,145.00)

CONTRACT CHANGE ORDER (Page 2)

CONTINUATION OF CCO NO.:

 OR569:  Roosevelt Blvd. - Coburg Rd. (Eugene) Sec.           C15057 02

Decrease Item 0190 - Traffic Control Supervisor -26.00 $1,100.00 ($28,600.00)

Decrease Item 0200 - Pilot Cars -156.00 $70.00 ($10,920.00)

Decrease Item 0140 - Smart Work Zone System -26.00 $425.00 ($11,050.00)

Decrease Item 0170 - Flaggers -100.00 $54.00 ($5,400.00)

Temporary Impact Attentuar - Narrow Site 4.00 $3,847.50 $15,390.00

Remove & Replace Existing Concrete Barrier 2,775.00 $6.79 $18,842.25

PAGE 2 TOTAL
($42,882.75)

DATE
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