

# OD Permit Third Party Agent Working Group

---

(May update in lieu of meeting)

# Project Updates

# Recent Accomplishments

- ✓ Intent to Award
- ✓ Stage Gate 3 documents - for State CIO approval in progress
- ✓ County Survey
- ✓ 2<sup>nd</sup> FMCSA grant application submitted



# Current Focus

---

## Future State Processes

financials, temporary restrictions, permit reviews

## Stakeholder Engagement

continue to provide updates, discuss concerns and understand their needs

Communications  
increasing awareness is primary goal in 2023

# RFP - Negotiations & Final Contract Progress

- Internal negotiation kick off meeting occurred on April 5<sup>th</sup>
- Kick off with ProMiles occurred on May 8<sup>th</sup>

## Upcoming dates:

Negotiations Complete/Final Contract  
9/20/2023

DOJ/EIS Review  
11/22/2023

Notice of Execution– 12/5/2023

# Targeted Milestones



\*\*All dates are subject to negotiation timelines and agreed upon implementation schedule with ProMiles.

# REMINDER: Your source for project information!

---

Project  
Timeline

Anticipated  
Benefits

Stakeholder  
Group Info



*SCAN ME*

# Site Visit Summary



# Site Visits - Our Objectives

---

- Learn more about your customers and the support that you provide them in getting/renewing their permits
- Understand any nuances about your processes and staffing approach
- Identify keys to success in setting you up in the new system

Thank you for taking the time to meet with us!

# Site Visits - THEMES

## Carrier Support

- Registration requirements (prior to getting a permit)
- Continued access to carrier registration information
- Ability to provide broader customer service when there are issues (i.e. suspensions)

## Processes in the new System

- Notifications to Review a Request
- Approvals, especially when more than one county
- Canceling permits
- Renewals
- Mobile-friendliness
- Payment processes

## Temporary Restrictions

- Where and how these will be entered in the future
- Connection to TripCheck
- Lifting of restrictions

## Permit Documents

- Paper vs. electronic
- Maps
- Attachments

## Other

- Using ODOT system for County-issued permits
- Farm Plates
- Prompts for Extended Weight permit if registering over 80k lbs.

# Site Visits – Next Steps

---

- Share outcome of the discussions with the Business Team
- Forward questions to the appropriate working group if applicable (example: Temporary Restriction Improvement Team)
- Provide ongoing updates at quarterly TPA and/or County Working Group meetings
- Validate assumptions and finalize processes with ProMiles
  - Some questions can be answered in the short-term, but others will require input from ProMiles before they can be finalized.