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Chapter 11. Plans, Specifications and Estimate (PS&E) 

This chapter is used for all federal-aid projects undertaken by LPAs operating under agreement 
with ODOT. In the sequence of project development, Plans, Specifications & Estimates (PS&E) 
occurs prior to advertise, bid and award. 

A. OVERVIEW 

This chapter details the requirements for development of the final PS&E package, including 
design plans, environmental documentation, bid book and special provisions, cost estimate, 
and the right of way and utility certifications to name a few. These documents are applicable to 
all Federal-Aid Highway Program (FAHP) funded projects. 

As noted in other chapters, there are generally four milestones during the design process: 
design acceptance package (DAP) (30-60% plans, depending on project complexity and the 
LPA’s design processes); advance plans (90%); final design (100%); and final PS&E. Although 
ODOT is responsible for approval and acceptance of the final PS&E package, the LPA typically 
has approval authority for the other milestones. Exceptions apply when the project is on or 
along the state highway system. See the Certified LPA Approval Authority Matrix form 734-5191 
in Section D of this manual for more information. 

Upon LPA request, ODOT will provide program and project technical support, training, advice 
and guidance to the LPA. ODOT will also fulfill its oversight role as documented in Section B of 
this manual. 

B. PS&E QUALITY CONTROL 

The LPA is responsible to ensure the quality control of the PS&E package. The PS&E shall at a 
minimum be in conformance with the applicable, current editions of the following, unless 
otherwise requested by LPA and approved by ODOT: 
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• AASHTO “A Policy on Geometric Design of Highways and Streets” for local facilities 

• Oregon Standard Specifications for Construction including boilerplate special 
provision updates or the LPA’s standard provisions 

• Manual on Uniform Traffic Control Devices and Oregon Supplements 

• Transportation Research Board’s Highway Capacity Manual 

• Local agency certification procedures found in this LAG Manual on ODOT’s Local 
Government web page 

• Title 23 and Title 49 of the Code of Federal Regulations 

• FHWA Contract Administration Core Curriculum Manual 

• ODOT Right of Way Manual 

• ODOT Utility Manual 

• ODOT Bridge Manuals 

• ODOT Highway Design Manual for ODOT facilities (note: Design standards for all 
projects on or along the Oregon State Highway System shall be in compliance with 
standards specified in the current edition of the ODOT Highway Design Manual and 
related references. Construction plans shall be in conformance with ODOT’s 
standard practices. 

• Other ODOT Technical Services manuals, directives and guidance, including ADA-
related design standards. 

C. KEY PS&E PROCESS POINTS 

The following discusses certain key elements necessary for a complete and acceptable PS&E 
document package. The items listed in this subsection are required submittals. Refer to the 
PS&E Submittal & Completeness Checklist form 734-5182 in Section D of this manual. 

C.1. Design Plans 

Each project design plan sheet must be professionally certified by insertion of the Professional 
of Record’s (POR) seal (stamp) and signature with license expiration date. Professional 
certification is not required for the standard drawings, title sheet and index of drawings sheet. 
Additionally, the title sheet must contain the following elements: 

• Federal-aid project number 

• Vicinity map 

• Project name 
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• Project length 

• Sheet index 

• Applicable standard drawings 

• Oregon utility certification language 

• Provision for approving official(s) signature(s) and date(s) 

• Scale 

The LPA’s “approving authority” must approve the plans and specifications, and a POR licensed 
in the State of Oregon must seal, sign and date the plans and specifications, as appropriate. 

C.2. Completed Environmental Documentation 

All FHWA-nexus projects are required to conform to the National Environmental Policy Act 
(NEPA) as primarily codified in 23 CFR 771. The majority of LPA projects are classified as 
Categorical Exclusions (CEs) under NEPA. The type of documentation required for a project 
depends on the level and significance of environmental impacts the project will have. There are 
different documentation and approval requirements for each type or class of project: 

NEPA Class 1 or Class 3: If the project is NEPA Class 1 (EIS) or Class 3, (EA), an Environmental 
Assessment (EA) or Environmental Impact Statement (EIS) is required and must be completed 
and approved by FHWA prior to the authorization of construction funds. 

NEPA Class 2: If the project is NEPA Class 2 (CE), which the majority of the projects are, the fully 
signed CE Closeout Document (CE Closeout) or Programmatic CE (PCE) Approval Document (PCE 
Approval) must be completed, or reviewed and signed, by the Region Environmental 
Coordinator (REC) and approved either by ODOT management (for PCEs) or FHWA (for CEs). CE 
projects that meet the conditions of the 2015 PCE Agreement require the PCE Approval, which 
is approved by ODOT management. The fully signed CE Closeout or PCE Approval document 
must be submitted with the PS&E package. 

Refer to Section C, Chapter 6 of this manual for more information on the NEPA process and 
procedures for CEs and PCEs. 

C.3. General Conditions, Special Provisions and Bid Book 

a. General Conditions 

Since the general conditions provide the legal framework for the construction contract, the LPA 
must physically include, or include by reference, their latest ODOT approved general conditions 
(Section 100’s) in the final PS&E bidding documents. For all federally funded projects, the 
general conditions must include “Buy America” and “Cargo Preference Act” specifications as 
described in subsections D.2 and D.3 below. 
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b. Special Provisions 

Special provisions are included in construction contract documents to modify or define work 
not covered in the standard specifications. All project special provisions must be based on the 
current version of the Oregon Standard Specifications for Construction and the current 
boilerplate special provisions available on the ODOT Project Controls Office website unless 
ODOT has granted approval for specific LPA requested modifications. The expectation is that 
the standard specifications and boilerplate special provisions will be used unless there are 
project-specific, special circumstances that warrant the use of something different. 

Prior written approval must be obtained from ODOT’s Certification Program Office (and/or 
FHWA as applicable) for any language contained in the bid documents and Special Provisions 
that modifies or has the effect of modifying any of the following: the LPA’s approved General 
Conditions (except for project specific parts of Subsections 00150.50, 00180.50, 00180.85 and 
ODOT issued boilerplate special provision updates); the technical specification subsections for 
measurement; payment; warranties; insurance requirements; environmental permit 
requirements; contract time; delays; or any provisions contained in FHWA Form 1273. 

Class of Work: If the LPA requires bidder 
prequalification, the Description of Work page must 
show the Class(es) of Work, as this determines which 
contractors are prequalified to submit a bid on the 
project. For information on how ODOT calculates the 
Class of Work, see the ODOT Fuel, Steel Class of Work and the ODOT Fuel Index and Scheduling 
Program Calculator (excel workbook), available on the ODOT Project Controls Office webpage. 

If required by the LPA, contractors must be pre-qualified in the stated class or classes of work 
indicated. Some additional fundamental requirements for the Project Special Provisions 
include: 

• Every work item identified on the project Plans must have a corresponding 
Specification showing the method of measurement and payment. 

Unless otherwise approved by ODOT, the project completion date must be shown on both 
Description of Work pages, and in subsection 00150.8000180.50(h) and these entries must 
match exactly. Any interim completion dates must also be shown. 

c. Bid Book 

This book contains the front-end bidding documents such as the invitation to bid, instructions 
to bidders, bid form, bid supplements, the form of agreement and other contractual provisions. 
Following are a few key points to be aware of: 

Resources: 
- ODOT Project Controls 

Office 

https://www.oregon.gov/odot/Business/Pages/Project-Letting.aspx
https://www.oregon.gov/odot/Business/Pages/Project-Letting.aspx
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i. Bonds 

LPAs are required to include in the bid book the requirement of a bid guaranty in an amount 
not to exceed ten (10) percent of the bid amount; a performance bond in an amount equal to 
the full contract price; and a payment bond in the amount equal to the full contract price. ORS 
279C.380. Each bid guaranty, performance bond and each payment bond must be executed 
solely by a surety company or companies holding a certificate of authority to transact surety 
business in Oregon. The LPA must ensure that State is included as either a dual obligee or a 
named additional obligee under the performance and payment bonds. 

ii. Required Provisions and Certifications 

The bid book must include the following provisions in the solicitation and contract documents: 

• FHWA-1273 Required Contract Provisions for Federal-Aid Construction Contracts 

• On-site Workforce Affirmative Action requirements for Women and Minorities 

• EEO provisions 

• EEO Aspirational Target Provisions 

• ODOT DBE program policy statement 

• DBE Supplemental Required Contract Provisions 

• DBE information page and DBE goal requirement 

• OJT hours requirement 

• Project wage rates page or statement informing contractor of required wage rates 

• First-Tier Subcontractor Disclosure form 

The bid book must also include the following certifications in the solicitation and contract 
documents: 

• Non-collusion 

• Non-involvement in any Debarment & Suspension 

• Lobbying Activities 

• Compliance with Oregon tax laws 

• Employee drug testing program 

• Nondiscrimination 

• Use of registered subcontractors 

• Incorporation of all Addenda 
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iii. Construction Contract 

As part of the intergovernmental agreements between ODOT and the LPA, including the LPA’s 
approved General Conditions, the construction contract must include specific language naming 
the State as an additional insured, naming the State as a third party beneficiary with express 
authority to enforce the terms and conditions of the contract and indemnification of the State 
for all contract related claims and suits. See the Master Certification and Supplemental Project 
Agreements for more information. 

iv. Prevailing Wage Rates 

Under the federal Davis-Bacon Act and ORS 279C.830, both state and federal wage rates must 
be included in federal-aid projects. The contractor is required to pay the higher of the two 
rates. For additional wage rate information, see the links below or contact the Regional Local 
Agency Liaison: 

• Oregon State Bureau of Labor and Industries (BOLI) index of wage rates 

• US Department of Labor 

• ODOT Specifications Wage Rate 

Prevailing wage rate requirements must either be referenced or attached to the Special 
Provisions for each project. Federal regulations require that Davis-Bacon wage rates be 
physically attached to the construction contract. State law allows the BOLI wage rates to be 
incorporated by reference. However, because state law also requires that workers be paid the 
higher of BOLI wage rates or Davis-Bacon wage rates on projects that are subject to both BOLI 
and Davis-Bacon prevailing wages, ODOT recommends physically attaching the BOLI wage rates 
to the construction contract. See ODOT’s Local Government website, under Guidance and 
Forms for a sample Project Wage Rates page. 

v. DBE Goals 

LPAs must include ODOT’s DBE Commitment Requirements and DBE Supplemental Required 
Contract Provisions in the bid book for all federally funded projects. See Section C, Chapter 8 of 
this manual for additional information, procedures and related forms. 

vi. Equal Employment Opportunity (EEO) and On-The-Job Training (OJT) / Apprenticeship 
Training Program (ATP) 

LPAs must include ODOT’s EEO provisions in the bid book and if determined applicable by 
ODOT’s Office of Civil Rights, the OJT/ATP program provisions must be included as well. See 
Section C, Chapter 8 of this manual for additional information. 
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Note: Emails from OCR setting the DBE goal, OJT/ATP hours (if applicable) and their bid 
book approval are required PS&E submittal items. 

C.4. PS&E Cost Estimate 

LPAs are required to electronically submit an “Excel” format Cost Estimate to ODOT through 
their Regional Local Agency Liaison. LPAs are to use the standardized Cost Estimate form 734-
5096 for all federally funded projects. ODOT Program and Funding Services uses the Cost 
Estimate to calculate and report required project cost information to get FHWA approval to 
obligate project funds. 

Some fundamental points to consider when developing the PS&E Estimate are: 

• Federally non- participating bid items are to be separated from participating bid 
items. 

• Anticipated items are to be shown separately from bid items. 

• Combining two or more existing pay items into one pay item is not recommended. 
Combining pay items creates a flawed bid history for the particular pay item that is 
used and it leads to highly inaccurate costs and misinterpretation by contractors. 

• If incidental work items or tasks are more than 3% of the total cost of a primary pay 
item, a separate bid item is required for the work. Combining work items or tasks, 
and making them incidental to other work is not appropriate.  

• The most current ODOT bid item list should be used when developing the PS&E 
Estimate. ODOT’s bid item list is available for download under Standard 
Specifications on the ODOT Project Controls Office website. 

• Non-standard anticipated items must have approval and funding secured before it is 
added to the project estimate. See section 3-b for more information on anticipated 
items. 

• Projects should be adequately designed to avoid the need for a large contingency 
budget. FHWA has found that ODOT’s standard 3.5% contingency factor works well 
and is reasonable.  If needed, a higher percentage may be acceptable with 
justification; but a project contingency calculation factor greater than 5% is 
uncommon. 

• The total CE budget is negotiated between the LPA and ODOT, but should not 
exceed 20% of the construction phase costs without justification and approval by 
FHWA. ODOT’s general CE percentage guidelines by project category are: 

• Modernization: Not to exceed 12% 
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• Preservation: Not to exceed 7% 

• Bridge: Not to exceed 13.5% 

• Safety: Not to exceed 12.5% 

• Operations: Not to exceed 14.5% 

• Other programs: Not to exceed 11% 

• CE performed by consultants is normally in the range of 12 to 17% 

See Section D of this manual for the cost estimate form template. 

C.5. Right of Way Certification 

A Right of Way Certification form must be completed by the LPA and co-signed by the Region 
Right of Way Manager for all projects. PS&E submittals without a Right of Way Certification 
cannot be accepted and will cause the project bid date to be delayed. 

Certification Exceptions (aka “Holdouts”) listed in Box 4 of the Right of Way Certification require 
a Letter of Public Interest Finding (LPIF) showing why it is in the public’s best interest to 
proceed with the project at that time rather than delay advertisement until the right of way 
acquisition and relocation work is complete. Right of Way Certification Exception LPIFs are not 
included in the PS&E Submittal. 

For more information on the right of way acquisition and certification process, refer to Section 
C, Chapter 7 of this manual. 

C.6. Utility Certification Form 

The Utility Certification form 734-5162 must be completed on all projects. This form certifies 
that all utility work has been completed, or that all necessary arrangements have been made 
for it to be undertaken and completed as required for proper coordination with the 
construction schedule. 

For more information on the utility notification, relocation and certification process, refer to 
Section C, Chapter 13 of this manual. 

C.7. Railroad Agreement Assurance Form 

The Railroad Agreement Assurance form 734-5285 must be completed on all projects. This form 
certifies that all railroad coordination work has been completed, or that all necessary 
arrangements have been made for it to be undertaken and completed as required for proper 
coordination with the construction schedule. 

For more information on railroad coordination, refer to Section C, Chapter 13 of this manual. 
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C.8. PS&E Submittal & Completeness Checklist 

The PS&E Submittal & Completeness Checklist is the LPA’s certification that all items on the 
project are complete, or the proper exceptions have been granted, and that adequate funding 
exists to proceed with bid advertisement. 

The Checklist has two components; the Submittal portion of the checklist outlines documents 
that are required to be submitted for every project as well as those that are required if they 
apply to the particular project. The Completeness portion of the checklist outlines certain other 
items that the LPA must have either in the plans, on file, in the bid book or in the Special 
Provisions. 

The checklist is prepared by the LPA’s Project Manager and signed by both the Project Manager 
and the LPA’s Quality Control Coordinator. This signed document, along with the rest of the 
PS&E package must be submitted to ODOT’s Regional Local Agency Liaison for review, 
acceptance and processing. 

The PS&E Submittal & Completeness Checklist is linked in Section D of this manual. 

D. OTHER PS&E AND CONTRACT DOCUMENT REQUIREMENTS 

D.1. Form FHWA-1273 

Each set of contract documents must physically include Form FHWA-1273, “Required Contract 
Provisions Federal-Aid Construction Contracts.” Copies of Form FHWA-1273 are available from 
FHWA’s website. 

D.2. “Buy-America” Requirements 

As required by 23 CFR 635.410(b)(1), steel and/or iron materials that are permanently 
incorporated into the project shall consist of American-made materials, as outlined in the LPA’s 
ODOT approved General Conditions, Subsection 00160.20. The LPA must use the “Buy-America” 
requirements in each federal-aid contract. FHWA must approve all waivers to the “Buy 
America” requirements. 

D.3. “Cargo Preference Act” Requirements 

46 CFR 381 requires that United States flag ocean vessels must be used for the transport of 
materials or equipment acquired specifically for the project. This is outlined in the LPA’s ODOT 
approved General Conditions, Subsection 00160.21. The LPA must use the “Cargo Preference 
Act” requirements in each federal-aid contract. FHWA must approve all waivers to this 
requirement. 
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D.4. Traffic Control and Work Zone Access Plans 

Traffic control and work zone access plans shall be included in the contract documents and shall 
be consistent with Part VI of the Manual on Uniform Traffic Control Devices and Oregon 
Supplements. Construction projects that impact bicycle and/or pedestrian traffic must include 
accommodation for all impacted modes of travel in the contract Traffic Control Plans. 

These plans must be included in the contract documents and are a required PS&E submittal. 

D.5. Roadway Design Exceptions 

Design exceptions for work on a local facility are processed and approved by the LPA. Design 
exceptions for work on or along a State highway must be approved by ODOT and FHWA (if 
required). 

All ADA related design exceptions on a local facility must be approved by ODOT unless the LPA 
has an ODOT approved ADA design exception and inspection process in place. 

Design Exceptions are explained in the ODOT Highway Design Manual. The General Design 
Exception Request Form and the ADA Curb Ramp Design Exception Request Form are available 
on the ODOT Engineering website. 

If applicable to the project, ODOT approved roadway design exceptions are a required PS&E 
submittal item. Locally approved design exceptions do not require submittal. 

D.6. Bridge Design Deviations 

All bridge design deviations must be approved by ODOT and FHWA (if required) if the bridge is 
on the National Bridge Inventory (NBI). For locally owned bridges not on the NBI, the LPA 
approves the design deviations. 

Bridge design deviations are explained in the ODOT Bridge Design Manual, Section 1.2.2. The 
Bridge Design Manual Deviation Form is available on the ODOT Bridge Engineering website. 

If applicable to the project, ODOT approved bridge design deviations are a required PS&E 
submittal item. Locally approved design exceptions do not require submittal. 

D.7. Signed Signal Plans 

The traffic signal approval process is established by Oregon Administrative Rules (OAR) 734-
020-0400 through 734-020-0500. Signals include ramp meters, traffic signals, temporary traffic 
signals, overhead flashing beacons, push button activated flashing beacons, and loop detector 
modifications. 

The Traffic Signal drawings require approval by the ODOT Traffic Engineering Section if the 
signal items are on or along a state highway. Traffic drawing numbers are available from Traffic 
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Standards Unit, (503) 986-3568. If the signal items are on the local system, the LPA or 
consultant Professional of Record (POR) will sign the Traffic Signal drawings. See the ODOT 
Traffic Standards website for additional information on the design review and approval process. 

D.8. Project Mobility Considerations Checklist 

For a project on or along a state highway or that 
may impact mobility on a state highway, a signed 
Mobility Considerations Checklist form 735-9983 
must be submitted with the PS&E Submittal for all 
projects. Include any emails indicating Mobility 
Advisory Committee support of any project 
restrictions identified in the Special Provisions. The ODOT Mobility Procedures Manual and the 
checklist can be found on the ODOT Statewide Mobility Program webpage. 

Note: If the project has any mobility impacts the LPA will be required to make a 
presentation to the Mobility Advisory Committee. The LPA should account for the time 
necessary to complete this step. 

D.9. Bid Reference Documents 

Bid reference documents are the technical documents and reports that may be referenced in 
the project special provisions but provided separately, as needed, to a contractor to understand 
the project and develop an informed bid. Not every project will require bid reference 
documents. The LPA should provide (upload) the project bid reference documents at the time 
of bid advertisement to ensure the documents will be available to all interested parties during 
the advertisement and bidding phase. 

These documents are required to be in the LPA project file, but are not required to be 
submitted as part of the PS&E package. 

D.10. Project Construction Schedule 

The LPA must prepare a construction schedule to be used in developing the contract 
completion date. It is preferred that the schedule be developed using a scheduling software 
such as Microsoft Project and utilize the Critical Path Method. 

When preparing the construction schedule events, the contract award schedule elements need 
to be included (i.e. activities post bid opening through official Notice to Proceed). Refer to the 
LPA’s ODOT approved General Conditions, Section 00130 for legal time limits for the contract 
award period. 

Resources: 
- Mobility Procedures Manual 
- Mobility Considerations Checklist 

(735-9983) 

https://www.oregon.gov/ODOT/MCT/Documents/MobilityProcedureManual.pdf
https://www.oregon.gov/odot/Forms/Motcarr/9983fill.pdf
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The construction schedule must also show any time restrictions, such as in-water work periods 
or migratory bird (clearing and grubbing) restrictions. 

This document is required to be in the LPA’s project file, but is not a required submittal for the 
PS&E package. 

D.11. Letters of Public Interest Findings (LPIFs) 

Letters of public interest findings (LPIFs) are required to document why it is in the public’s 
interest to not follow a Code of Federal Regulations or Oregon Statute requirement. 

FHWA requires competition not only for the award of a construction contract, but also 
competition for the various materials and processes involved in the work. Whenever 
competition for materials or processes is eliminated, a LPIF is required. 

Examples of materials or processes that require a LPIF are: 

• LPA supplied materials 

• Salvaged materials 

• Work performed by utilities, railroad or Agency forces 

• Publicly owned equipment 

• Mandatory disposal site 

Guidance and instructions for developing and processing LPIF’s can be found in the LPIF 
Guidance Document on the ODOT Project Controls Office website. LPIF examples and templates 
are also on the ODOT Project Controls Office website. 

If applicable to the project, ODOT approved LPIFs are a required PS&E submittal item. 

D.12. Patented or Proprietary Materials (Exemption Order) 

For projects bid prior to October 28, 2019, FHWA disallowed the use of proprietary or patented 
products, processes, or specifications on federally funded projects unless certain criteria were 
met and such usage was documented in an LPIF. Effective October 28, 2019, through a Notice 
of Final Public Rulemaking, FHWA rescinded its restriction on the use of proprietary and 
patented products and an LPIF is no longer required to meet federal requirements. 

However, under ORS 279C.345, specifications for public improvement contracts may not 
expressly or implicitly require any product by any brand name or mark, nor the product of any 
particular manufacturer or seller unless the product is exempt based on one or more of the 
following findings: 

• It is unlikely that the exemption will encourage favoritism in the awarding of public 
improvement contracts, or substantially diminish competition for public 
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improvement contracts; 

• The specification of a product by brand name or mark, or the product of a Particular 
manufacturer or seller, would result in substantial cost savings to the contracting 
Agency; 

• There is only one manufacturer or seller of the product of the quality required; or 

• Efficient utilization of existing equipment or supplies requires the acquisition of 
compatible equipment or supplies. 

Thus, when an LPA determines that “no approved equal” for a specified product will be 
allowed, state law still requires the LPA, through its local contract review board, to making 
findings and issue an “Exemption Order” under 279C.350 for the use of the specified product(s). 
For products being incorporated into work on or along the state highway system, the LPA shall 
seek ODOT concurrence in the specified products. 

A sample Exemption Order letter is has been developed for use on Certified LPA projects. See 
Section D of this manual for a link to program forms and templates. A copy of the LPA’s signed 
Exemption Order should be saved in the project file. 

An Exemption Order is not required when two or more acceptable products are listed in 
the specifications. If only one product is listed in the specifications, a state law 
Exemption Order must be approved according to the LPA’s contract review board 
processes and documented to the project file. Referencing a single product by NAME, 
even if the product is listed on the QPL, will require and Exemption Order. 

Products listed on the ODOT Qualified Projects List (QPL) can be used on projects only when the 
QPL is referenced in the specifications. If only one product is available on the QPL, a state law 
Exemption Order is required. If two or more products are available on the QPL, an Exemption 
Order is not required. 

Note on Buy America: Any patented or proprietary materials containing iron or steel 
that will be incorporated into a federally funded project must comply with Buy America 
requirements. This requirement also applies to any non-federal-aid highway contract 
that is included within the scope of a NEPA document if at least one other contract 
within the scope of the same NEPA document is funded or will be funded with federal-
aid highway funds. See FHWA Contract Administration Core Curriculum, Section 
III.B.8.l.i. 



Local Agency Guidelines for Certified Local Public Agencies 
 
 

Chapter 11: PS&E ODOT Certification Program Page C-144 
Last revised: November 2021 
 

D.13. LPA Supplied Materials 

Justification for the use of LPA supplied materials or services (e.g. striping a project) must be 
documented by the LPA. LPA-supplied materials must be justified through the LPA’s LPIF to the 
Regional Local Agency Liaison for ODOT’s approval. The LPA must have produced or acquired 
the materials through competitive bidding. 

See FHWA’s Contract Administration Core Curriculum Manual for additional information. 

D.14. Salvaging Materials 

FHWA regulations do not allow materials being salvaged as part of a proposed construction 
contract to be given to anyone other than the construction contractor without having a LPIF. 
For more detailed information regarding salvaging items in a construction contract, see ODOT’s 
Technical Bulletin RD07-05(B) “Salvaging Features and Excess Materials Associated with 
Transportation Projects by Contract Specification.” This bulletin applies when the LPA wants to 
salvage an item. 

Requiring the contractor to give salvaged materials to a third party is not allowed. Approval for 
Salvaging materials LPIF is done by the Region Roadway Engineering Manager when salvaged 
material is less than $25,000. When the salvaged material totals more than $25,000, the Project 
Controls Office Manager must approve the LPIF. 

D.15. Warranty/Guarantee 

Local agencies should take advantage of any existing, standard manufactured product 
warranties or guarantees. General warranties on projects are not allowed unless the project is 
to be delivered by a design-builder (see 23 CFR 635.413(e)). All requests for warranty 
requirements and subsequent revisions shall be submitted to the ODOT Regional Local Agency 
Liaison for approval. See FHWA’s Contract Administration Core Curriculum Manual and 23 CFR 
635.413 for additional guidance. 

D.16. Anticipated Items 

Requests for anticipated items must be approved in writing by the ODOT Project Controls Office 
for all non-standard anticipated items on all projects, including anticipated items added after 
PS&E and/or bid opening. Anticipated Items must be included in the PS&E Cost Estimate. 

Items that do not require ODOT approval include: asphalt smoothness bonuses; asphalt statistical 
bonus; asphalt escalation; fuel escalation; and steel escalation or bid item modifier. The 
Anticipated Item request template can be found on the ODOT Project Controls Office website. 

If applicable to the project, ODOT’s approval for anticipated items is required to be in the LPA’s 
project file, but is not a required submittal for the PS&E package. 
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D.17. Consultant Construction Engineering or Professional of Record Contracts 

The LPA may perform its own preliminary and construction engineering or solicit for 
consultants to perform services needed to develop a federal-aid project. LPAs requesting 
federal funds to reimburse architectural and engineering consultants must follow the selection 
and contracting procedures detailed in Section C, Chapter 12 of this manual. 

Note on CA/CEI contracts: While Contract Administration/Construction Engineering-
Inspection (CA/CEI) and Professional of Record (POR) personal services contracts are not 
a PS&E submittal requirement, the consultant contract should be fully executed at the 
time of PS&E. For CA/CEI contracts, the name, address and phone number of the 
consultant staff administering the construction contract for the LPA should be listed on 
the project Special Provisions Description of Work page.  

 

Resources: 
- ODOT Local Government 
- ODOT Office of Civil Rights 
- ODOT Planning & Technical Guidance 
- ODOT Project Controls Office 
- ODOT Statewide Mobility Program 

https://www.oregon.gov/ODOT/LocalGov/Pages/index.aspx
https://www.oregon.gov/ODOT/Business/OCR/Pages/index.aspx
https://www.oregon.gov/ODOT/Planning/Pages/default.aspx
https://www.oregon.gov/ODOT/Business/Pages/Project-Letting.aspx
https://www.oregon.gov/odot/ProjectDel/Pages/Mobility.aspx
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